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Obsah a program meetingu: 

 
Event content and program: 

 
Spoločné online pracovné stretnutie projektového manažmentu a expertov projektu sa 

uskutočnilo dňa 15. septembra 2025 z centrály PP12-NEK v Bratislave. 

Účastníci sa postupne venovali závažným otázkam prebiehajúceho obdobia plnenia 

projektu a postupne sa k problematike vyjadrili jednotliví aktéri manažmentu projektu. 

  

Program mítingu bol nasledovný:  

1. Príprava účasti na výjazdový medzinárodný hodnotiaci workshop NRGCOM  

    do Slovinska – Velenje v dňoch 24-25.septembra 2025 

2. Príprava prezentácie o výsledkoch NEK z 3.periódy a príprava činností v 4. 

perióde 

    projektu NRGCOM 

3. Prerokovanie spoločného plánu práce a harmonogramu na 4. periódu NRGCOM  

    za NEK 

4. Organizácia 5. národného workshopu NEK 

5. Stav rozpracovania podkladov na tvorbu bedekra pre energetické komunity 

6. Informácie o prebiehajúcich a pripravovaných účastiach projektového tímu, 

    ambasádorov, expertov a stakeholderov na akciách a podujatiach k tematike EK 

    a OZE v 4.perióde. 

 

Boli prijaté pracovné úlohy k jednotlivým aktivitám podľa dohodnutého programu 

z pozvánky a to: 

 

1. Vyhodnotenie výsledkov doterajšieho plnenia úloh za posledné obdobie od začiatku 4. 

periódy NRGCOM. 

 

2. Predstavenie očakávaných výstupov z jednotlivých rozpracovaných aktivít 4. periódy 

podľa navrhnutého plánu práce a harmonogramu.  

 

3. Koordinácia a rozdelenie a upresnenie kompetencií členov projektového tímu 

a expertov v komunikácii a riadení plnenia úloh vo vzdelávaní, výskume a vývoji. 

 

4. Príprava a skladba kapitol a informačných prameňov pre vyhotovenie a výrobu 

príručky / bedekra pre energetické komunity v rámci projektu NRGCOM. 

 

5.  Pracovný tím si rozdelil úlohy na 8. národný workshop podľa témy obsahu, ako aj 

podľa odborných kompetencií a okruhu oslovených účastníkov. 

 

6. Informácie o priebežne uskutočnených a pripravovaných podujatiach a spracovanie 

reportov pre obdobie august, september a október 2025  
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7. Vyhodnotenie a spoločné konzultácie k výsledkom medzinárodného výjazdového 

školenia v Hajdúszoboszló 29-31.08.2025. 

 

A joint online working meeting of project management and project experts took place 

on September 15, 2025 from the PP12-NEK headquarters in Bratislava. 

The participants gradually addressed important issues of the ongoing project 

implementation period and individual project management actors gradually expressed 

their views on the issue. 

 

The meeting program was as follows: 

1. Preparation of participation in the NRGCOM international evaluation workshop 

    to Slovenia - Velenje on September 24-25, 2025 

2. Preparation of a presentation on the results of the NRGCOM from the 3rd period  

    and preparation of activities in the 4th period of the NRGCOM project 

3. Discussion of the joint work plan and schedule for the 4th period of NRGCOM 

    for the NRGCOM 

4. Organization of the 5th national NRGCOM workshop 

5. Status of development of materials for the creation of a booklet for energy communities 

6. Information on ongoing and planned participation of the project team, 

    ambassadors, experts and stakeholders in events and activities on the topic of the EK 

    and RES in the 4th period. 

The work tasks for individual activities were accepted according to the agreed program 

from the invitation, namely: 

1. Evaluation of the results of the task performance to date for the last period since the 

beginning of the 4th period of NRGCOM. 

2. Presentation of the expected outputs from the individual ongoing activities of the 4th 

period according to the proposed work plan and schedule. 
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3. Coordination and distribution and specification of the competencies of project team 

members and experts in communication and management of task performance in 

education, research and development. 

4. Preparation and composition of chapters and information sources for the preparation 

and production of a manual / guidebook for energy communities within the NRGCOM 

project. 

5. The working team divided the tasks for the 8th national workshop according to the topic 

of the content, as well as according to the professional competencies and the range of 

participants addressed. 

6. Information on ongoing and planned events and processing of reports for the period 

August, September and October 2025 

7. Evaluation and joint consultations on the results of the international field training in 

Hajdúszoboszló 29-31.08.2025. 

___________________________________________________________________________ 
 

Fotodokumentácia z meetingu             Photo documentation from the meeting 
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Termín plnenia projektu: 01/2024-06/2026     Termín plnenia 4.periódy projektu: 07/2025-12/2025  
Kontakt/Contact::     www.nek.sk,             info@nek.sk,       projekty.nek@gmail.com,        tel.: +421 910 961 141  
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